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Subject: POLREP #2
St. Louis Smelting and Refining - a.k.a. Collinwood Subdivision
Pine Lake Road, Collinsville, IL, IL

POLREP No.: 2 Site #: 1065
Reporting Period: D.O. #:

Start Date: 9/20/2004 Response Authority: CERCLA
Mob Date: 9/13/2004 Response Type: NTC
Completion Date: NPL Status: Non NPL
CERCLIS 1D #: ILD980607006  Incident Category:

RCRIS ID #: Contract #

Site Description
See initial POLREP #1

Current Activities
Response activities to date

- After a series of meetings with the respondent representatives and Advanced
GeoServices Corp. (AGC), U. S. EPA requested that a Work Plan be submitted for project
related removal activities. U.S. EPA received the Work Plan on May 18, 2004.

- The Administrative Order on Consent (AOC) was signed by the respondent and U.S.
EPA on July 14, 2004.

- On July 14, 2004, AGC commenced collection of both grab and composite samples to
be used for verification sampling purposes.



- AGC has contracted with ENTACT Environmental Services (ENTACT) to execute the
removal of lead impacts to residential properties at the site.

- ENTACT has establish a soil staging area just north of the site along Adams

Street. AGC and ENTACT have located field office facilities adjacent to the soil staging
area.

- A pre-construction meeting was held on September 14, 2004, to discuss project start-up
activities and communication with all the affected stakeholders.

- Impacted soil removal activities from homes near the intersection of Pine Lake Road
and Raintree Trail were initiated on September 21, 2004.

- To date, 18 home lots have been completed with regards to soil removal
requirements. 4 have been backfilled, none have been over-seeded.

- In order to facilitate efficient soil removal measures, several homes along Lemontree
Lane required excavation of adjoining backyard lots to homes on Raintree Trail. These
homes have not been included in the above listed completed tasks.

- To date, ENTACT has treated approximately 7,000 cubic yards of lead impacted soil of
which approximately 3,000 cubic yards have been delivered to a sanitary landfill.

Planned Removal Actions
- Weather depending, impacted soil removal activities will continue through the winter
with the expected project completion date sometime near the Summer of 2005.

Next Steps
. ENTACT will increase the level of effort regarding backfill and
hydromulching as wet weather conditions have hampered these operations.

. Weather depending, impacted soil removal activities will continue through the
winter

Key Issues

- Homeowners have expressed concerns over the choice of grass seed and straw verses
sod for re-vegetation purposes.

- Heavy rainfall has created schedule problems with backfill and over-seeding activities.
Several homeowners have expressed concerns over the time delay between excavation and
backfilling tasks. AGC and ENTACT will strive to shorten the cycle between removal to

re-vegetation.



Estimated Costs *

| Total To %o
Budgeted Date Remaining | Remaining
(Extramural Costs
IRST/START $41,940.00, $23,698.94| $18,241.06 43.49%

|Intramural Costs

USEPA - Direct (Region, HQ) |

$0.00| $22,321.00[($22,321.00)]  0.00%

_Total Site Costs

[ 3a1940.00[ $4601994] (5407994  973%

* The above accounting of expenditures is an estimate based on figures known to the OSC
at the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely
upon may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.

www.epaosc.net/StLouisSmeltingandRefininge




